
From: 	 Sinquefield, Robyn (FTA) 
To: 	 Rogers, Leslie (FTA); Carr, Anthony (FTA); Tahir, Nadeem (FTA); Luu, Catherine (FTA); Sukys, 

Raymond (FTA); Matley, Ted (FTA); Marler, Renee (FTA); Nguyen, Kim (FTA) 
CC: 	 Zelasko, Elizabeth (FTA); Ossi, Joseph (FTA); Borinsky, Susan (FTA); Bausch, Carl (FTA); VanWyk, 

Christopher (FTA); Zusman, Nancy-Ellen (FTA) 
Sent: 	 10/29/2010 2:34:33 AM 
Subject: 	 FW: Honolulu precast yards 
Attachments: 	Pre Cast Yard Letter - ossi comments cw/ edits.doc 

Good morning, 

Do you have any edits to the precast yard letter? Attached is the version with the comments  I  have received so far.  I 
haven't heard from anyone in Region 9. 

We also have a few items to discuss: 

--Liz suggested that we share the letter with the City before sending it because of their State environmental process. 
--We need to decide if we will share the letter with Peter before sending it. 
--Nancy-Ellen suggested that we wait until after Tuesday's election before sending the letter. 

Would it be possible to have a quick meeting this afternoon to work on finalizing the letter?  I  would suggest 2pm 
-2:30pm EST. 

Thanks, 
Robyn 

From: VanWyk, Christopher (FTA) 
Sent: Wednesday, October 27, 2010 12:07 PM 
To: Ossi, Joseph (FTA); Sinquefield, Robyn (FTA) 
Cc: Matley, Ted (FTA); Marler, Renee (FTA); Zelasko, Elizabeth (FTA); Zusman, Nancy-Ellen (FTA) 
Subject: RE: Honolulu precast yards 

I've made a few edits in the attached. I could not insert comments with this computer, though, so I inserted my comment as 
text. Please copy Nancy-Ellen on further iterations as I'm out this week. 

From: Ossi, Joseph (FTA) 
Sent: Tue 10/26/2010 10:07 PM 
To: Sinquefield, Robyn (FTA) 
Cc: VanWyk, Christopher (FTA); Matley, Ted (FTA); Marler, Renee (FTA); Zelasko, Elizabeth (FTA) 
Subject: RE: Honolulu precast yards 

Please see suggested changes attached. I tried to reflect PMOC certainty that no other option is viable. 

<<Pre Cast Yard Letter - ossi comments.doc>> 

Joe Ossi 

FTA Office of Planning and Environment 

(202) 366-1613 

From: Sinquefield, Robyn (FTA) 
Sent: Tuesday, October 26, 2010 12:22 PM 
To: Rogers, Leslie (FTA); Carranza, Edward (FTA); Tahir, Nadeem (FTA); Luu, Catherine (FTA); Sukys, Raymond (FTA); 
Matley, Ted (FTA); Marler, Renee (FTA); Nguyen, Kim (FTA); Zelasko, Elizabeth (FTA); Ossi, Joseph (FTA) 
Cc: Borinsky, Susan (FTA); Day, Elizabeth (FTA); Bausch, Carl (FTA); VanWyk, Christopher (FTA) 
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Subject: RE: Honolulu precast yards 

<< File: Pre Cast Yard Letter.doc >> 

Hi everyone, 

Here is an initial draft of the pre cast yard letter. Please send me your edits in track changes and I'll work 
on incorporating all of our comments into a final draft version. 

Thanks, 

Robyn 

	Original Appointment 	 
From: Sinquefield, Robyn (FTA) 
Sent: Thursday, October 21, 2010 8:26 PM 
To: Sinquefield, Robyn (FTA); Rogers, Leslie (FTA); Carranza, Edward (FTA); Tahir, Nadeem (FTA); Luu, Catherine (FTA); 
Sukys, Raymond (FTA); Matley, Ted (FTA); Marler, Renee (FTA); timothy.mantych@jacobs.com ; william.tsiforas@jacobs.com ; 
Nguyen, Kim (FTA); Zelasko, Elizabeth (FTA); Ossi, Joseph (FTA) 
Cc: Borinsky, Susan (FTA); Day, Elizabeth (FTA); Bausch, Carl (FTA); VanWyk, Christopher (FTA) 
Subject: Honolulu precast yards 
When: Friday, October 22, 2010 1:00 PM-2:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: 877-336-1828, code 5963374 

Hi everyone, 

I am working on a pressing ARC issue with Peter. Would it be possible to push back the time of this call 
to 1pm? 

Thanks, 

Robyn 

From: Miyamoto, Faith  [mailto:fmiyamoto©honolulu.goyl 

Sent: Monday, October 18, 2010 8:09 PM 

To: 	Zelasko, Elizabeth (FTA) 

Cc: 	Souki, Jesse K.; Hamayasu, Toru 

Subject: 	Honolulu Rail Project 

Hi Liz— 

In response to your request, the following information is being sent to you regarding the precast yard. 

A precast yard was not included in the final Environmental Impact Statement (EIS) prepared for the 
Honolulu High-Capacity Transit Corridor Project because it was not reasonably foreseeable as to whether 
one would be needed for the Project; or if one was required, where it would be located. Consequently, 
there were no significant environmental impacts to evaluate related to a precast yard. 
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The contractor for the first construction phase of the Project, the West Oahu/Farrington Highway portion, 
is considering its options regarding the sources of casted elements for the Project, including whether the 
precast elements could be purchased from a supplier rather than establishing a yard specifically for the 
casting operation. At the present time, the contractor has suspended all work, discussions and 
consideration of developing a casting yard. 

As requested, the following information is provided regarding the Kalaeloa Site and Hoopili Maintenance 
and Storage Facility Site. 

Kalaeloa Site 

• Owned by State Department of Hawaiian Home Lands; 34 acres 

• Located in flight path of Kalaeloa Airport; per Federal Aviation Administration, crane height exceeds 
limits, but would be allowed 

• Need to coordinate water service to site with U.S. Navy 

• Section 106 needs to be addressed 

• Per City's adopted Kalaeloa Special Area Plan, site intended to remain in open space due to 
potential for archaeological resources; the State Historic Preservation Division recommends 
archaeological assessment/inventory survey 

Ho'opili Maintenance and Storage Facility (MSF) Site 

• Location evaluated for MSF use in final EIS 

• Industrial use similar between MSF and precast yard 

• Potential additional traffic and access road impacts 

• State Special Use Permit may be required for temporary industrial use, because land is within the 
state Agricultural district 

Please let me know if you need any other information. 

Faith Miyamoto 

Department of Transportation Services 

City & County of Honolulu 

AR00096842 



(808) 768-8350 

fmiyamoto@honolulu.gov  
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